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Summary and Conclusion 

Certification of wind turbines or components is state-of-the-art and a must in most places around the world. 
Furthermore certification to harmonised requirements is an active support of export. Therefore it is important for 
manufacturers, banks and insurances of wind turbines and components to know the different certification 
processes as well as guidelines. 

This paper puts focus on a new approach of combined design and certification of wind turbines. An intense 
collaboration between the turbine designer or manufacturer and the certification body is proposed at an early stage 
of the turbine development. The benefits of this approach termed Development Accompanying Assessment (DAA) 
are among others reduced time-to-market and improved product quality. 

 

Introduction 

Certification of wind turbines has a history of thirty years. It has been applied differently in scope, requirements and 
depth in countries like Denmark or Germany and each on the basis of their own rules. These countries are still 
leading in the development and application of certification rules but during recent years a number of other countries 
as well as many banks realised the necessity of a thorough evaluation and certification of wind turbines and their 
proposed installation. Among these countries are China, Greece, India, Spain, Sweden and the USA.  

Certification provides a significant contribution to the development and design of a wind turbine. The scope is on 
the examination of the structural integrity, safety and compliance with applicable guidelines and standards. 
Moreover, it adds value to the wind turbine from the marketing point of view: A reputable certificate reflects the high 
level of a wind turbine. For owners, banks and insurers the risk of technical and economical breakdown is obviously 
minimised and therewith the marketing of the wind turbine supported. Due to the complexity of modern wind 
turbines and their design, manufacturers who are comparatively new in the business often underestimate the extent 
in time and effort for certification. But even the certification of new wind turbines of experienced manufacturers 
takes usually no less than a year. The present article proposes a new approach for a more effective procedure for 
certification of wind turbines with GL. 

 

Development and Certification 

Common Practice 

According to the international standard ISO/IEC 17000, certification is the confirmation that a product or a service 
complies with defined requirements (e.g. guidelines, codes and standards). The certification procedure for a Type 
Certificate is commonly based on e.g. GL onshore or offshore Guidelines [1], [2] or IEC WT 01 [3].  
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The certification procedures for Type Certificates indicated therein can be divided into the following modules: 

• Design Assessment  

• Implementation of the design-related requirements in Production and Erection (IPE)  

• Evaluation of QM System 

• Prototype Testing 
 

The most important part of the Type Certification is the assessment of the design documentation, a thorough 
review of the wind turbine (WT) design.  

The task of the certification body is to verify if the design is in compliance with the applicable guidelines and 
standards. The assessment activity comprises communication between the WT designer and the certification body 
in order to achieve a proper level of understanding of the design calculations and documentation. Furthermore, 
remarks on the examination are posed by the certification body if deviations from the applicable standards and 
guidelines appear. Here, it is common practise in certification that the WT designer does not address the 
certification body until an advanced stage of the design phase is reached. The design concept is set, even design 
details were elaborated; verification calculations were performed and documented. After the finalisation of these 
efforts the WT designer submits the documentation to the certification body initiating the certification activity. The 
certification body assesses the documentation. If necessary, it submits remarks on examination and requires a 
revision of the documentation. The WT designer replies. Due to this ‘question–answer’ series, the procedure is 
characterised as ‘serial’. 

 

Room for Optimisation 

A WT designer, who requests this ‘serial’ procedure, is supported by GL, as it is the typical approach for 
certifications and it works well. However, the ‘serial’ procedure may slow down the whole process. The reason is 
that in case of remarks the WT designer is urged to go backwards to the design step, the certification body is just 
working on. A necessary design modification may lead to a delay in finishing the design phase, and consequently, 
the launch of the product. This is often not welcome although it would improve the product technically or 
economically. Structural components of the wind turbine may already be in the manufacturing process, so that 
modifications are not possible any more. 

The aim should be instead to finish a design step with the clarification of all certification related issues. 

 

Performance Enhancement by DAA 

New Concept 

The Development Accompanying Assessment (DAA) is a new step forward to a more effective approach of 
integrated development, design and certification of wind turbines. The new concept of DAA focuses on an 
assessment ‘parallel’ to the design process rather than ‘serial’ to it at its end as described above, see Figure 1. The 
DAA approach can enhance the certification performance through early compliance checks of the WT design by 
the certification body GL. In order to achieve this goal, the WT designer supplies GL with concept and design 
studies, calculations and documentation. This is done at any design stage where the WT designer needs feedback 
on the functionality of the concept and design as well as confirmation about coherence with applicable guidelines 
and standards.  

Figure 1 (top) illustrates a classic certification process in a simplified way. After the development phase indicated 
by the first block, the WT designer submits verification documentation to GL. There, the assessment indicated by 
the second block might lead to remarks or questions posed to the WT designer. Upon clarification of these remarks 
or questions, the WT designer revises the documentation and resubmits it to GL. In case the documentation 
standard for certification is not yet attained, further resubmissions follow as indicated by the sequence of blocks. 
The process is finalised by the issue of the respective Certificate. In contrary to this, Figure 1 (bottom) illustrates 
the new concept of DAA proposed by GL, showing the parallel feature of the certification process. Here, the 
assessment process at GL may already start in the development phase of the product initiating early 
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correspondence by exchanging calculation results and assessment outcome. The advantage here is that remarks 
or feedback by GL can already be taken care of within the development phase to improve the product. 

The involvement of GL by accompanying the WT designer in the development phase allows a more or less 
constant assessment activity resulting in a final assessment phase which is straightforward. Therefore, the entire 
process of certification is reduced significantly in time compared to the classic procedure. 

The common goal of both parties is to assess and certify a technically mature wind turbine which endures on the 
market. GL assigns wind turbine experts for the project who assess the WT on the basis of their detailed 
knowledge and practical experience of a special area of expertise. New ideas are discussed and developed to 
innovative solutions. The WT expert of GL reflects the present design by either confirming it or by requesting 
improvements of the concept. Own concept studies and calculations can be elaborated by GL outside the scope of 
certification to add value to the project. Questions which arise in the daily work can be clarified at short notice. 
Communication between the WT designer and GL may be performed in a large variety of possibilities, such as 
telephone or email communication, meetings in customer offices, tele- or video conferences. The extent of DAA 
activities can be requested by the WT designer depending on his needs. During the course of the DAA a 
competitive design is elaborated. 

DAA, in contrast to the classic ‘serial’ certification, does not lead to remarks on assessment of the kind, which 
necessarily have to be followed at once. DAA remarks lead to feedback which shall help to evaluate a new product 
that in the end is prepared to fulfil the requirements of certification and the market. The actual certification phase is 
reduced to the minimum time necessary, since all technical issues have been clarified during the DAA phase. 

 

 

 

 

 

 

 

 

 

 

 

 
Fields of Application for DAA 

The wind energy industry with its large diversity of manufacturers, developers and their projects requires different 
procedures to develop a wind turbine. The associated certification process can proceed in connection with a DAA 
as described above and help to optimise the whole procedure. In the following, possible fields of application are 
listed. They are meant to help the WT designer to identify situations where he could significantly profit from DAA 
within the design process or the re-design of a wind turbine. 
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Figure 2 gives an overview over these fields of application for DAA. In the following a more detailed description is 
given.  

 

 

 

 

 

 

 

 

 

 

 

 

 

A. Support of development launch for wind turbine  

At the very start of the development process GL can support the manufacturer with market and preliminary 
design studies. 

 

B. Support of fast achievement of a Design Assessment 

Suitable for manufacturers who are comparatively new in the business and appreciate support to learn and 
profit of externals’ experience. GL can support the build-up and check of the necessary design tools, 
verification documents and procedures.  

 

C. Speed-up of development process and improvement of design 

Suitable for manufacturers who need a competent, fast feedback on e.g. an internal ongoing discussion 
about different design solutions, on negotiations with component suppliers or on the application of 
guidelines and standards for verifications or tests.  

 

D. Keep project within its schedule 

Suitable for manufacturers who have to handle time-critical projects where the observance of the time 
schedule is most important. This would be the case when the development of the product has to be 
finished at a specified point in time due to marketing reasons or – as for offshore projects – the erection of 
a wind farm is only possible within a short time frame restricted by weather conditions. 

 

E. Develop new verification approaches 

If an experienced designer is developing advanced high-technology solutions for wind turbines, applicable 
guidelines/standards may reach their limits since they are set up to meet broad requirements. Within DAA, 
the designer and GL can discuss the interpretation of the guideline/standard and find new verification 
approaches together to verify the product. 

 

F. Manage design modifications 

Suitable for manufacturers who have to modify or improve an already built wind turbine design to a 
significant extent, e.g. after a severe damage. GL can support the team to reveal causes and to search the 
optimal technical solution with a following certification of the improved approach. 

DAA
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G. Improve product and documentation quality management 

Suitable for manufacturers who wish to receive feedback on new verification documentation before internal 
or external release. 

 

Case Study 

To illustrate the certification process with DAA, it is described in more detail in the following based on the basic 
procedure of a load certification process. Figure 3 shows the chronological sequence of a showcase load 
certification including DAA, as it is normally performed at GL. The WT designer starts the process with an internal 
project kick-off and the search for an appropriate WT concept. In this early stage, GL is included in the project and 
is requested to accompany the development with market and design studies giving feedback on the feasibility and 
proposals for improvement. If a feasible concept has been worked out together, the WT designer documents this 
model outline and simulates an initial set of load assumptions.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

This first set of load documentations containing also relevant information on the safety system is submitted to GL. 
Based on this documentation, GL reviews the design concept and the load assumptions. Feedback is given to the 
extent required by the WT designer in written form and within a meeting. The WT designer uses this feedback to 
improve the concept and the documentation for compliance with standards and guidelines in order to submit a 
second set of documentation. GL again reviews the documentation performing spot checks by parallel calculations. 
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Fig. 3 Load certification with DAA (principle sketch) 
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During the proceeding development process with DAA, the final design has meanwhile become clear so that the 
WT designer now is able to produce the final load document. This is assessed by GL including parallel calculations 
leading to the issue of the Certification Report. 

As indicated in Figure 3, GL is continuously accompanying the project being available for inquiries of the WT 
designer. Experience within previous certifications showed that the time required for certification of a component 
can be reduced to up to 50% of the time required for certification in a process without DAA (see Figure 1). 

In reality, the design process is naturally more complex than sketched in figure 3, as e.g. in parallel to the load 
assumptions both the controller and the safety system has to be developed and checked. For these components a 
DAA can be performed as well as for the rotor blade, machinery components, tower or foundation certification.  

 

The Certification Body 

Germanischer Lloyd Industrial Services GmbH, Renewables Certification (GL) is an internationally operating 
certification body for wind turbines and leads the world in this field. GL carries out examinations, certifications and 
expertises and is actively involved in the development of national and international standards (e.g. IEC TC 88). GL 
offers the complete range of services for certifying wind energy products and projects. Certification of wind turbines 
is carried out on the basis of the GL Guideline for the Certification of Wind Turbines (Edition 2003 with Supplement 
2004 as well as the forthcoming Edition 2010) and the GL Guideline for the Certification of Offshore Wind Turbines 
(Edition 2005). Furthermore, GL is accredited to carry out certification in accordance with all relevant standards in 
the field of wind energy (e.g. IEC 61400-series, national and international standards, guidelines and regulations).  
 

Benefits and Conclusion 

Within this paper DAA, a new approach of certification performance is presented. Depending on the field of 
application of DAA, the most essential advantage of this concept is a significantly reduced time to market of a new 
wind turbine or its redesign. Delays and an increase of costs from certification requirements within a late stage of 
the project are prevented, since hidden problems of design or certification issues are already detected and 
addressed during the DAA. The time saved is of high value to (re-)launch the wind turbine and gain advantage in 
time. The final product quality is improved by the inclusion of certification feedback through GL experts. Wind 
turbine designers, who realise they may need support within one of the fields of application as described above 
should consider DAA to support their development and certification. It is GL’s basic business practice that 
confidentiality of any kind of information is guaranteed. 
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